

UBIX.Exchange

Roadmap 2022 - 2023

Quarter

Q3 2022 Done



1. Sign In / Registration / Profile.
2. Dashboard for UBIK.Network (\$UBXE) holders.
3. Adding new multiple market sections.
4. Tickers cache & notifies.
5. Mobile interface redesign.
6. Deposit / Withdraw.

Q4 2022 Done



1. Open listing for any ERC20 and T10 tokens.
2. Landing page development.

Q1 2023 Done



1. Trading terminal improvement.
2. Token segmentation by spheres.
3. Section earn (integration with UbiStake & Ubixpay).
4. Information block in user account (trading history, asset analysis).

Q2 2023 Done



1. Creating a token offering platform for the Exchange.
2. Promoting the service among influencers.
3. Determining the regularity of revenue allocation in UBX.

Q3 2023 In progress



1. Adding AML Policy.
2. New project listing.
3. PR & Marketing activity for the Exchange promo.
4. Ubixpay integration launch.

Q4 2023



1. The addition of the Stock Index.
2. Adding LaunchPad and Trading sections (Primary Placement & Auction).