

QUARTER	UBIX.Platform	SilentNotary	UBIX.Exchange	Ubikiri	UbiStake	Ubixpay	Crowdfunding	4Tokens	CDR
Q1 2022		1. NotaryForms service: forms constructor and forms publisher with notarization service integration.		1. SWAP-functionality implemented as one of the Ubikiri functionalities.		1. The creation of product's prototype; 2. The ability to create wallets via the seed-phase; 3. UB/ETH multicurrency wallets.			
Q2 2022		1. Partners solutions implementation; 2. Integration with UBIX ID and UBIX Wallet.		1. UbiX Network explorer redesigned.		1. A working MVP and product launch; 2. Lightwallet functionality; 3. TIO token transfers; 4. The development of a smart contract to work with Social IDs and DID methods.			
Q3 2022	1. The improvement of network exchange performance; 2. Inactive nodes removal; 3. The standardization of the approach to writing project code and running tests; 4. The implementation of smart contract billing.	1. Advanced functionality for companies; 2. NotaryForms improvements.	1. Sign In / Registration / Profile; 2. Dashboard for UbiX Network (SUBX) holders; 3. Adding new multiple market sections; 4. Tickers cache & notifies; 5. Mobile interface redesign; 6. Deposit / Withdrawal.	1. Implemented 2FA and Digital Identity functionality.	1. Android mobile app development; 2. Product services to NodeJS transfer.	1. The creation of product's prototype; 2. The ability to create wallets via the seed-phase; 3. UB/ETH multicurrency wallets.			
Q4 2022	1. The implementation of an app to display the list of tasks for developers from the community who want to join the development of the blockchain as well as a bot for it; 2. The improvement of network stability.	1. Personal account new version; Support chat implementation; 2. Site redesign; 3. Notifications feature.	1. Open listing for any ERC20 and TIO tokens; 2. Landing page development.	1. Sandbox presentations update; 2. Application Adjustment with Updated Products; 3. Consiliums update; 4. New SWAP functionality where tokens can be sent directly to ETH wallet; 5. SWAP Monetization launch.	1. All UbiX network tokens support; 2. New daily rewards distribution mechanism; 3. Support chat implementation; 4. Notifications feature.	1. A working MVP and product launch; 2. Lightwallet functionality; 3. TIO token transfers; 4. The development of a smart contract to work with Social IDs and DID methods.	1. Running MVP for Crowdfunding and Promobuzz - Placing Tasks, Accepting Tasks, Paying for Tasks.	1. Product concept development; 2. Market analytics; 3. Development of a smart contract for the release of TIO tokens, development of visual part of the product.	
Q1 2023	1. Writing smart contracts for DID/UBIXNS; 2. Blocking undetermined smart contract instructions and testing for destructive commands; 3. Testing the virtual machine for other destructive instructions.	1. New functionality (Companies, Registers, NotaryForms, etc) in mobile apps; 2. Credit cards payment processing system; Partners integration improvements.	1. Trading Terminal improvement; 2. Token Segmentation by spheres; 3. Section Earn (Integration with UbiStake & Ubixpay); 4. Information block in user account (trading history, asset analysis).		1. iOS mobile app development; 2. New support channels (telegram, twitter).	1. The launch of the test mode on the test network - for internal use only; 2. Security functionality; 3. Wallet deletion and blocking functions.	1. Implementing a possibility to filter and sort tasks (add tags to tasks, filter tags and earnings for the user); 2. Task statistics (new, in process, solved); 3. Extended profiles (to specify skills).	1. Product launch to operate and user attraction.	1. Landing creation where the user picks up the wallet and converts the token; 2. Development of a mechanism for commission settlement; 1. Throughput transactions; 2. For investors; 3. Creation of an API for the exchange so that we from the CDR receive current exchange rates.
Q2 2023	1. Testing the implementation of new smart contracts for DID/UBIXNS; 2. The improvement of network integrity and stability, the so-called, self-healing of the network; 3. Sharding.	1. Tokenization of digital creations (NFT mint) feature; 2. Developers section with API for service integration with third-party software; 3. UbixPay integration; 4. Telegram bot (notifications, files upload functions) development.	1. Creating a Token Offering Platform for the Exchange; 2. Promoting the Service among Influencers; 3. Determining the Regularity of Revenue Allocation in UBIX.		1. App Store and Google Play mobile apps release; 2. Affiliate program development.	1. The implementation of the bid functionality; 2. Transfers via telegram login; 3. The attraction of users to the wallet.	1. User rating; 2. Smart Contract Connection for Payment Automation; 3. Project Monetization (A commission calculation, a query from the exchange rates, recalculation of UBX and transfer UBX to UbiStake); 4. User and Company Administration.	1. Creating a Token Offering Platform for the Exchange; 2. Promoting the Service among Influencers; 3. Determining the Regularity of Revenue Allocation in UBIX.	
Q3 2023	1. Moving in-memory Main DAG to Main DAG on disk.	1. New functionalities (Companies, Registers, NotaryForms, etc) in web app; 2. Notarization by email (this feature provides the user with the ability to send any type of data attached to email letter to a special Silent Notary notarization email address. As a result, the service notaries received file and sends the notarization certificate back to the user).	1. Adding AML Policy; 2. New project listing; 3. PR & Marketing activity for the Exchange promo; 4. Ubixpay integration launch.		1. APK file release; 2. Support chat implementation; 3. Integration with Exchange; 4. Direct UBX buy via Ubixpay app was implemented; 5. Direct UBX staking via Ubixpay.	1. Connecting email to perform transactions; 2. Integration with Exchange; 3. Direct UBX buy via Ubixpay app was implemented; 4. Direct UBX staking via Ubixpay.		1. Token administration and verification platform.	
Q4 2023	1. Testing of moving in-memory Main DAG to Main DAG on disk NFT contract testing.	1. New functionalities (Companies, Registers, NotaryForms, etc) in web app; 2. Notarization by email (this feature provides the user with the ability to send any type of data attached to email letter to a special Silent Notary notarization email address. As a result, the service notaries received file and sends the notarization certificate back to the user).	1. New project listing; 2. Adding LaunchPad and Trading sections (Primary Placement & Auction); 3. Stock Index; 4. Delisting policy.		1. APK file release; 2. Support chat implementation; 3. Integration with Exchange; 4. Direct UBX buy via Ubixpay app was implemented; 5. Direct UBX staking via Ubixpay.	1. Ability to send funds to Twitter users.	1. Merging Crowdfunding and Promobuzz in one service; 2. Filtering and sorting for Tasks easy checking - sorting and filtering of workers; 3. Administration panel for managing users and customers.	1. PR&Marketing	1. Implementation of new tokens swaps.
Q1 2024	1. New partners; 2. New integrations.	1. New service "Sign It Now" based on Silent Notary technologies development; 2. New functionalities (Companies, Registers, NotaryForms, etc) in web app improvements; 3. Marketing campaigns (Silent Notary, Soundmetric, Sign It Now).	1. Security improvements; 2. Front migration; 3. Automated market making for clients.		1. Ability to add your project for the dividends distribution; 2. This feature allows the crypto project to distribute profits among its token holders, with the ability to change the percentage and frequency of distribution. 3. UbiStake + 4Tokens + Ubix Exchange collaboration marketing.	1. Beta version release; 2. Binance Smart Chain support; 3. Bridge UBX ERC-20 to UBX native feature; 4. Ability to send assets any users outside the ecosystem.	1. Marketing campaign (B2B). Implementation of a mechanism where any user can register himself as a task provider without involving CF admins	1. Chat support; 2. Telegram notifications	1. Ability to SWAP UBX Network assets to Binance Smart Chain (BEP20) and vice versa
Q2 2024	1. New listings; 2. New partners; 3. New integrations.	1. Functionalities (Companies, Registers, NotaryForms, etc) in web app improvements; 2. Marketing campaigns (Silent Notary, Soundmetric, Sign It Now).	1. Automated market making for clients; 2. Mobile version improvements; 3. New listings.		1. Marketing campaign (integrated with other projects)	1. Bridge UBX Bep-20 to UBX native feature; 2. Telegram version development. New windows. Token and Staking; 3. Notifications improvement.			
Q3 2024	1. New partners; 2. New integrations.	1. Stability and usability improvements; 2. Sales and marketing campaigns (Silent Notary, Soundmetric, Sign It Now) for B2B sector.	1. Primary Placement section.	1. Site redesign.		1. Telegram version release; 2. Ability to remove and reassign DID; 3. New currencies in total value.			
Q4 2024	1. Communications with exchanges; 2. New partners; 3. New integrations.	1. Stability and usability improvements; 2. Sales and marketing campaigns (Silent Notary, Soundmetric, Sign It Now) for B2B sector.	1. Auction section; 2. New listings.	1. Ubikiri is a full-fledged social network. Users can publish their projects and attract funding.	1. Marketing campaign (integrated with other projects).	1. Activity filters; 2. Address book.	1. Sales/Marketing campaign (B2B).		
Q1 2025	1. Communications with the TOP exchanges for the listing, hiring a new partners for all ecosystem, marketing activities with KOLS, media.	1. Technical support and sales for B2B.	1. Implementing a micro-service architecture.	1. Technical support.	1. Technical support.	1. Launching an extension for Google Chrome, technical support.	1. Technical support, upgrade of service- work to reduce bots and dishonest users, attract customers, adding AI instruments for checking of the tasks.	1. Technical support.	1. Technical support.
Q2 2025			1. Technical support, upgrading, B2B marketing.	1. Technical support.				1. Technical support.	1. Technical support.
Q3 2025	1. Communications with the TOP exchanges for the listing, hiring a new partners for all ecosystem, marketing activities with KOLS, media, Marketing plan	1. Sales, technical support, new plan for implementation and restructuring of the product's operating system for more flexible capabilities.	1. Technical support, upgrades, working with launchpad.	1. Technical support.	1. Technical support.	1. Technical support.	1. Technical support, upgrade of service- work to reduce bots and dishonest users, attract customers, adding AI instruments for checking of the tasks.	1. Technical support.	1. Technical support.
Q4 2025	1. Communications with the TOP exchanges for the listing, hiring a new partners for all ecosystem, marketing activities with KOLS, media, Marketing plan.	1. Sales, technical support, new plan for implementation and restructuring of the product's operating system for more flexible capabilities.	1. Technical support, upgrades, working with launchpad.	1. Technical support.	1. Technical support.	1. Technical support.	1. Technical support, upgrade of service- work to reduce bots and dishonest users, attract customers, adding AI instruments for checking of the tasks.	1. Technical support.	1. Technical support.
Q1/2 2026	1. Communications with the TOP exchanges for the listing, hiring a new partners for all ecosystem, restructuring of the products by the new whitepaper.	1. Integration a process with SignItNow, technical support, restructuring the product operation system.	1. Technical support, upgrades, adding the AI abilities.	1. Technical support.	1. Technical support + adding a new point by the Whitepaper upgrades.	1. Technical support and adding a new trend points for the marketing.	1. Technical support, upgrade of service- work to reduce bots and dishonest users, attract customers, adding AI instruments for checking of the tasks.	1. Technical support.	1. Technical support.